CHANGE ORDER FORM

. CHANGE ORDER NO. 19 DATE: September 10, 1980
OWNER:  yomilton Township Municipal ARROWOOD, INCORPORATED
Authority CONSULTING ENGINEERS

PROJECT: Waste Water Collection System
E.P.A. No. C-420916010

CONTRACT NO.Alternate No. 1 - Pipeline CONTRACTOR: The Gerl Construction Company
' Post Office Box 21
Glen Rock, Pennsylvania 17327

THE FOLLOWING CHANGE IN THE CONTRACT LIMITS HAS BEEN REQUESTED BY THE: Owner

DESCRIPTION: Provide full roadway paving overlays for various township roads consisting of

1-1/2" CP-2 material in addition to trench restoration as specified in the contract. The attached
~ township road restoration schedule indicates the road name, contract no., sheet no., type

and location of roads requiring paving restoration,



DEPARTMENT OF THE ARMY
PHILADELPHIA DISTRICT, CORPS OF ENGINEERS
CUSTOM HOUSE—2D & CHESTNUT STREETS
PHILADELPHIA, PENNSYLVANIA 19106

| e

IN REPLY REFER TO

8 JUN 1981

i

A

Mr. Joseph A. Galda, Chief
Pennsylvania Branch

Water Division, EPA Region III

Curtis Building, 6th & Walnut Streets
Philadelphia, Pennsylvania 19106

Dear Mr. Galda:

Attached herewith for your information is a copy of a Final Construction
Inspection Report (Form 1850) for the Hamilton Township Municipal Authority;
Grant No. C-420916-01. The original report will be submitted with the
final payment package.

Sincerely,

RICHARD F. BECKER
Chief, E.P.A. Branch

1 Incl
As stated

Copy TFurnished:
Mr. Brij M. Garg, DER

COE F r\al C—ans'\w{'\r‘fm BC?OV'{'



NAPOP-E ' | 3 JUN 198]

Mr. Joseph A. Galda, Chief
Pennsylvania Branch

Water Division, EPA Reglon III

Curtis Building, 6th & Walnut Streets
Philadelphia, Pennsylvenia 19106

Dear Mr. Galda:
Attached herewith for your information is a copy of a Final Construction
Inspection Report (Eowm ,1"876) for the Lamwilton Township Municipal Authority;

Grant No. C-420916-01. 'fﬁb oF ginal revort will be submitted with the
B

AR
‘ S -
final payment package. ///J L 4
Sincerely,
~ - o
zw;agff% _
1 Incl “.™  RICHARD F. BECKER
As stated , ‘ 7 Chiszf; E.P.A. Branch

Copy Furnished:
Mr. Bri) M. Garg, DER



s - ENVIRONMENTAL PROTECTION AGENCY
REGION ITI
FINAL CONSTRUCTION INSPECTION REPORT

Grantee Hamilton Township Municipal Authority Grant No. C-420916-01
Inspection ~James A. Smith, Jr., P.E., Chambersburg Area

Performed by: Office, Corps of Engineers Date 6 May 1981
Previous .

Inspection by: James A. Smith, Jr., P,E. Date 20 January 1981

The following persons took part in the inspection:

Name Title/Employer Telephone No.
Bill Arrowood, President, Arrowood, Inc. (215) 263-8794
Dennis Black, Engineer, Arrowood, Inc. (215) 263-8794

George Geralis, Manager, Hamilton Twp, Municipal Authority (717) 264-8959

Description of Project: Construction of approximately 127,550 1.f. of 8" thru 14"

gravity sewers, 30,365 1.f. of 4" thru 8" force main, five pumping stations, and

appurtenances.
Liquidated
Approved Actual Substantial Damages
Contract Completion Completion Completion Assessed
No. Date Date Date ’ Yes No
ATternate
No. 1 14 Oct 80 13 Nov 80 8 Oct 80 X
5 13 Jul 80 * 21 Oct 80 X

Project Completion:

1. a. Is construction complete? Yes_x No Comments:_Contract Alt. No. 1 -

GERL - Complete - No Retainage, Contract No, 5 (P.S,)} - Conewago - Punch List

Items, Retainage $12 000

b. Cut-off Date Not Established

NAP FORM .
JAN 81 1850 (TEMPORARY)

* Punch List Items to be completed. Page 1 of 6



2. Does the construction, in general appear to be satisfactory? Yes X No

Comments: All construction in accordance with approved plans, specifications, and

contract modifications.

3. Are the items which were constructed now in full operation on a routine basis?

Yes _X_No Comments: System is in full operation and functioning satisfactorily.

4. Are there any conflicts between the approved and constructed facilities?

Yes No X Comments:

5. Have all punch 1ist items been corrected? Yes___ NoX_ If No, are retainages

being held pending correction? $12,000 withheld on Contract 5 for completion of

punch list items, See Attachment No. 1,

6. Is site restoration complete? Yes_x No Comments:

7. Have all complaints from property owners been satisfied? Yes x No

Comments: All complaints filed during the construction period have been satisfied.

Two have been received under the warranty period and action is being taken to
resolve same.
Operation and Maintenance:

8. Does the wastewater treatment plant have an NPDES Permit? Yes___ No_

Permit No. N/A - SEWERS ONLY Comments:

9. a. Is operation and maintenance of the facilities satisfactory and in conformance
with the NPDES requirements? (Attach EPA Form 7500-5, Plant Performance)
Yes___ No Comments: NOT APPLICABLE

——

b. Has the operator provided evidence that applicable discharge monitoring reports

are being submitted. Comments: NOT APPLICABLE
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: Authority Office?
10. Is the Operation and Maintenance Manual at the Sbant? Yes_ X No__EPA Approved
16 Apr 81.

Is the Operation and Maintenance Manual being used by plant personnel? YesX No___
11. a. Are laboratory records complete and adequate? Yes__ No__ See EPA Form 7500-5

b. Appearance of plant effluent: NOT APPLICABLE

12. Operator's opinion about the constructed facilities? Operator satisfied with

constructed facilities.

13. Operation and Maintenance personnel and qualifications: OGM Manual - Manager,

clerk-typist, two skilled field mechanics. Actual Staff - Manager, clerk-typist,

superintendent, tralnee mechanic.

Comments in General:
Pump Stations?
14. Are there odors coming from the éﬂ Yes _ NoX  Comments

15. 1Is there a plant by-pass? Yes _ No____ Approved by:

Describe: NOT APPLICABLE

Construction Records:

16. a. Are construction records adequate? Yes X No Comments:

b. Have all change orders been completed and submitted to the State Agency?

Yes_  No_X Comments: All change orders have been submitted except for final as-

built Change Orders No. 23 and 24.

Page 3 of 6



16. c. Daily Logs? Yes X No___ Comments:

Material Tests? Yes X No___ Comments:

d. Equipment Guarantees? Yes X No__ Comments:

As-Built Plans? YesX No__ Comments: _

However, changes in electrical wiring and additional copies to be sent to Hamilton Twp
Municipal Authority
17. Construction records are to be kept at_Arrowood, Inc.'s Main Office.

18. List special major tests noted in the specifications and indicate whether

Satisfactorily
adequately recorded. Recorded
Trench Backfill Compaction Tests (90% Minimum) X
Structural Concrete Compaction Strength Tests (3,000 psi minimum) X
Gravity Sewers - Low Pressure Air Test X
Force Mains - Hydrostatic Leakage Test (150 psi minimum) X
Manholes - Infiltration/Ixfiltration Test X

19. Are test results for material and equipment available upon request?

Yes_X No__ Comments:

pump station wet welis?
20. Were Teakage tests performed on Wastewamboratraatuentats

Comments: Tested during preliminary start-up.

Safety Features:

21. Are safety features adequate (first aid equipment, handrails, ladders, chlorina-

tion ventilation, gas masks, housekeeping, etc.)? Yes, all received and in use,

except for disconnects on air packs, which render them inoperative. Conewago to

supply these under punch list.

22. Are backflow devices provided at all connections to city water supply?

Yes_ No_X Comments: No public water supplies used. Pump stations supplied by

wells,
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23. Have all process piping and potable water piping been color coded and identified

as required by contract specifications? Yes X No_ __ Comments:_ Piping properly color

coded at pump stations.

24. Are nonpotable water spigots labeled "not for drinking"? Yes_  NoX

Comments: No permanent outlets at pump stations, wells are capped and portable pump

used when water is needed.

General:

25. 1Is there an alternate power source? YesX No__ Comments: Emergency generator

at each pump station.

Is it functioning adequately? Yes X No _ Comments: Units at each station were

tested.

Can a power failure be simulated? Yes X  No__ Comments:_ All units functioned

normally.

26. Is miscellaneous equipment on hand as required to be furnished under the contract(s)
such as laboratory equipment, chemicals, tools, and spare parts?

Yes X _ No ___ Comments: All furnished as specified.

27. Is all sewer system metering equipment operational? YesX No___ Comments:

28. The following items should be completed before construction can be considered
complete and acceptable for final payment:

a. Submission of final as-built change orders to DER.

b. Completion of punch list items and final payment to contractor on Contract 5 -

Pumping Stations. (Attachment No. 1)

¢. Submission of revised as-built drawings to Authority.

Page 5 of 6
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Narrative: (Provide explanation for deficiencies or inadequacies with a
recommendation for EPA action)

1. The inspection was conducted at the site and Authority Offices with repre-
sentatives of the Grantee, DER, and the Consultant in attendance.

Arrowood, Inc. was responsible for project design and construction manage-
ment.

2. Construction is complete, except for remaining punch 1list items on Contract
5, and the system has been in operation since October 1980. During heavy rains
in April 1981 the Consultant reinspected all manholes and identified sources of
suspected I/I. (Attachment No. 2). The Consultant reported that satisfactory

repairs were effected and the listed leaks were eliminated.

3. Warranty items being corrected on Contract 1 at this time are:

a. Insertion of clay dikes along interceptor line near Pump Station No. 5
to prevent loss of stream water along trench.

b. Resolution of damage claim at automobile lot at US 30 and Crottletown
Road.

4, All Special Grant Conditions, including approval of ICR, UCS, SUO, and O8M,
have been satisfied. Safety features of the system are adequate.

-

5. The project cut-off date will be established upon completion of deficiencies
listed under Item No. 28 and submission of the final grant payment request package.

12 May 1981

Insp¥ctor's Signature Date
Chambersburg Area Office

Philadelphia Project Office

Corps of Engineers

Page 6 of 6



ARROWOOD, INCORPORATED

ENGINEERING — SURVEYING
». 0. 80X 433
CHAMBERSBURG, PENNSYLVANIA 17201
PHONE 263-8704

Sewersge, Drainage, Sewage

& Industrial Wastes Treatmesnt "‘:‘l:l:’s.: g:::z
Water Supply & Water Treatimeat Municipal Eagineering
Refusc Disposa! Surveying & Estimating
Reports & Appraisal N

May 7, 1981

Mr. Jack Richards

Conewago Contractors, Incorporated
Post Office Box 143

Hanover, Pennsylvania 17331

Re: Hamilton Township Municipal Authority
C-420916-01
Contract No. 5

Dear Mr. Richards:

Enclosed please find a copy of the list of "punch list'" items previously forwarded
to you and dated February 11, 1981 for the referenced project. Recently a crew
from your company succesafully corrected a majority of the listed items as noted
by check (v) marks; your prompt action in supplying the remaining items (# 2, 3, &
6 of Section II) would be appreciated. My understanding is that you need a copy
of the wiring diagrams provided as shop drawings to satisfy Item # 3 of Section IT:
this will be forwarded in the near future along with an explanation of the needed
information.

In addition to these items, additional maintenance corrections are required as
listed below:

Pumping Station # 1

1. replacement of three (3) trees

2. reseeding

3. the cable attached to the debris basket needs to be lengthened to accommodate
the additional two (2) feet of wet well height

4. the method of attachment for the free end of the debris basket cable needs to
be improved

Pumping Station # 2

1. See # 2 -P.S. #1
2, See # 4 -P.S. #1
3. The water proof switch inside the wet well for the exhaust fan needs replaced

Pumping Station # 3

1. replacement of eight (8) shrubs
2. replacement of two (2) trees

Page 1 of 2
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er. Jack Richards

3. See # 2 - P.S. #1
4., See f## 4 -P.S. #1

Pumping Station # 4

1. replacement of five (5) shrubs
2. replacement of three (3) trees
3. Seeff 4 -P,S. #1

Pumping Station # 5

1. replacement of ome (1) tree
2. See ## 4 -P.S. #1
3. See # 3 - P.S. # 2

Contact me if you have any questions and/or comments.

Very Truly Yours
ARROWOOD, INCORPORATED ,

i & Btk

Dennis E. Black, P.E.
DEB/pb

cc: Hamilton Township Municipal Authority
FmHA
Mr. James A. Smith, Jr. - Corps of Engineers

Page 2 of 2



February 11, 198

Listing of items of work and/or materlal, spare parts, special tools, ectc. remaining
to be either completed, repaired or supplied for completion of Contract No. 5,

SECTION 1 - Work Items

v" 1. (enter hold down for gate at P.S. # 1 was Installed. However, the concrete
was left to high for snow plows to clear, - (needs lowered)

¥ 2. Ceneral clean up of building at P,S. # 1 - (is not acceptable as is)

3. Wire brush, prime and paint entrance tube to D.W, at P,S, @ 1 - (rust is
showing)

v' 4. Access road # 2 - (will not be done until spring)

v" 5. Remove logs and debris partially buried in topsoil at P.S. @ 1 - reseed
disturbed area., - (will not be done until spring)

v 6. Center hold down for gate at access road # 4 was installed. However, the
concrete was left to high for now plows to clear, also is all cracked
due to freezing - (needs replaced and lowered)
v 7. Gates need adjusted at P,S, # 2 and ¥ 4 - they are dragging due to sag.
v 8. Surge relief valve is leaking back through at P.S, # 1.

v 9. Water leak in generator at P.S. # 5 - along side of engine block.

v 10. Surface water drainage problem at P.S. # 5 - (low area needs filled up so
water will drain off),

SECTION I - Material Spare Parts, and Special Tools

Y 1. valve keys (or wrenches) for force main by-pass valves (PS~-M & E-9)
2. Quick disconnect ends (female) for Scott Air Pack (2 pleces)
3. As-built wiring diagrams for P.S. # 1, # 2, # 3, # 4, # 5 electric pancls.
/ 4. Aluminum plate with lettering at all pumping station (pumping station
f{dentification sign) NOTE:- Three (3) signs have been delivered, noune
installed,

Y 5. New top for Pump # 1 motor at P.S, # 1 (metal 1is split - delivered condition)

6. Wire covers for lights on rear of buildings at P.S. # 1, # 2, & # 4.

NOTE: All items in Section II are on order according to Mr, Jack Richards



ARROWOOD, INCORPORATED

ENGINEERING — SURVEYING
P.0. 80X 423
CHAMBERSBURG, PEMNSYLVANIA 17201
PHONE 263-8704

Sewerage, Drainage, Sewage Zoaing
& Industrial Wastes Treatment H1::ﬂ:Sunu
Wates Supply & Wates Treatment Municipal Engincering
Refuse D.bo-l Surveying & Estimating

April 16, 1981

Mr. Rodney Krebs

The Gerl Construction Company
Route # 2

Post Office Box 21

Glen Rock, Pennsylvania 17327

Re: Hamilton Township Municipal
Authority Project
Faulty Manholes

Dear Rodney:

In our correspondence dated March 23, 1981 we sent you a listing of manholes
requiring repair work. On April 14, 1981 we called you and reported the
identification of three manholes with severe leakage problems (M.H. # C-17,

B-6 & R-18). On April 14, 1981 and April 15, 1981 our forces located an

additional sixteen (16) manholes exhibiting severe leakage problems. These

are listed on the enclosed attachments which also identify the location of the
leak(s) within the manholes. For the most part, these leaks are at the horizontal
joints within the manholes. In addition, there are several (7) manhole runs that
indicate an increase in flow between manholes with no visible justification for the
increase. Two of these represent sizable flow increases and are listed as follows:

M.H. R-32 to R-33 (C-4, Sheet 22)

M.H. W-11 to W-12 (C-3, Sheet 16)
The less severe flow increases are also listed as follows:

M.H. D-50 to D-49 (C-2, Sheet 24)

M.H. H-11 to H-14 (C-3, Sheet 22)

M.H. H-22 to H-23 (C-3, Sheet 25)

M.H., G-12 to G-13 (C-1, Sheet 17)

M.H. J-11 to J-12 (C-1, Sheet 14)
It is possible these flow increases are the result of illegal discharges (sump
pumps) to the lines or service line oriented. We will request the Authority to

inspect the service connections in these areas to determine illegal connections,
if any. Should this prove negative, we will request you provide T.V. inspection

Page 1 of 2 A"Hat‘\w wet



re

Mr. Rodney Krebs Page 2 of 2

of the lines in question. Fallure to find any fault with your construction
will result in payment for the T.V. inspection at the rate set forth in the
Contract Proposal.

An additional leak to the HIMA system 1s in the Commerce Street Meter Station
which 1s at the electric conduit entrance through the wall and at a joint in
the concrete block near the base of the wall.

Based upon visual inspection to date we feel we have located the major leaks

to the HIMA system which allowed approximately 400,000 gallons of I/I to the
system each day of the last rainfall (April 11, 12, 13, & 14, 1981). Based

upon 50¢/1,000 gallons, this I/1 is costing the Authority approximately $200/day
and 1s needlessly consuming capacity in both transmission and treatment facilities.

Your immediate attention to this will be greatly appreciated.

Very Truly Yours

ARROWOOI?COE?RATED §

William L. Arrowood, President
WLA/pb

cc: HIMA
Mr. James Smith - Corps of Engineers



6. Change Order Log Grantee: Hamilton Township Municipal Auth.

e g

10 ¥4

01

Gravity Lines and Forc_e Main (Contract Alternate No. 1) Grant No.: C-420916-01
. < |z o = v )
o 2 318 22T dumo T o] 84 2 oz 9 2 3
£ - , Sa i &322 nH028 2E|853feeEpl o] TEw] s527 s
£33 Description Aol Mz jsLdgunel 2RI= 20 Hdag] =22 231 2321 0adw U @D
52 e {c ol JFyuel =< 5 il vinls E sog| RS G-
c =) <=2 1Z JAL3| < PO 9 &S S oa< @ £
Temp. conmn. to EX. o P PN
N v
Boro. System near [12/2/78| Auth |\Yes, (Yesx5/8/79 K +3 ¢/06/80 Yes 1$4,668,411.00 | $457,233.00
int. Hood & Commerde & 2y N
b«
Q o
Alignment Change af] °>'0 o
Tnt. N.Franklin St{2/28/79( Auth | Yes Yes [5/8/79 ~® Y -~ [/06/80{ vYes [$4,668,026.00 {$457,233.00
ext. & Commerce St. =y el N
Alignment Change \’\,r' q’,,),’ )
rlong LR 28006 & [4/11/79] Auth | Yes Yes 15/8/79 a1 Y -— V/06/80] Yes [$4,665,884.00 }$457,233.00
Property Owners Kaiser E &’ o 1
nd Shetter . ap
S >’
lignment Change £d4/20/79 Auth ! Yes Yes 3/8/79 1 > 1| a -— §/06/80] Yes s4,664,326.00 §$457,233.00
Follow street in = =
Car]l Flohr Developnent A«F’V
IR
Alignment Change td5/4/79 |Auth| Yes | Yes |7/11/7%9 &' ~Y +1 [/07/80] Yes [$4,665,081.00 |$456,938.00
miss storm sewer = )
hlong Route 30 P
Moo
Sewer Extension fon9/24/79! Auth| Yes Yes 10/10/749 ~.’ | D +1 [/08/80{ Yes [$4,667,966.00 | $457,583.00
New Dwelling off of = =4 o
T-532 , P
’ /\o)4 ;\’(\:‘
Sewer Extension on{10/5/79 Auth | Yes Yes J0/10/79 ~ - oy +1 ¥/09/80 Yes [$4,671,743.00 { $455,639,00
11Ttop Drive = -
o
o o
Sewer Extension fodl10/8/79] Auth | Yes Yes 10/10/79 o_ibQ (_\/“’ +1 [/10/80 Yes ($4,680,039.00 ] $456,145.00
New Dwelling on =2 R’ :
jJJames Street
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6. Change Order L()g Grantec: Hamilton TOWTlShip Municipal Aut
Gravity Lines and Force Mains Grant No.: C-420916-01
. = < o o 2] o
. Q Q [} - T o —i — pu; o~ o] PN TR o ) —
z : 3 . 1 L U . o ¢ -
o 3|, 1g3 8 E, BCE8 2 85 uutel 202 28] Zan 2 g
=i C ST (o3 iHZ2Tje g ol D2l NYlegen] UL HEO) 34 q z O0E o
L Description S22tz mrsi o bdoeng Eg Zgg -Ec»q)m Z 9 = VU o0 B & T T 4
5o - g = N s i o) B oA = 5835 zmH s o i el
S = | A <= | & HSL&E < O A8 5 Se < = Ralle o HEe
o X [ ool
: ) (%)
, . D0 ‘
9 [ewer Extension foyl0/12/79Auth| Yes | Yes 1/16/80, W A» +1 [/11/80{ YES Is4 685.872.00 } $455,742.00 |
Fxisting Dwellings = 77 7
pbn Forest Road ho- i
(O'L' N
10 [Stub for Existing |10/15/79Auth | Yes |Yes [1/16/8q PR -—_ [/11/80] Yes $4,685,872,00 1 $456,804.00
Mobile Home Park - 27
PA 995 Loy g0
A0+ Wy - )
13 {Sewer Line Exten- }{3/05/80 Auth | Yes |{Yes 5/ll/8§f% oo - V/11/80} YES INot Available
sion and Revisions 1
= rbz\D)
6\ . .
14 [Revise Connection 13/10/80! Auth!Yes |Veg k/11/8§>" ,)\)" +1 _7/12/80] veg [Not Available
to Borough Sewer R
R
7
Q .
16 [Revise Two Lateral [3/18/80] Auth | Yes !vyeq 5/11/8Q41° A --_ §/12/80] VYes Not Available
Connect 1ons Y
N,
E '
15 [Revi a 2 v ; Sig NS Yes .
vise Grade of 241{3/17/80! Auth | Yes Yes 5/¢l/8gg, s +1 §/13/80 Not Available
[T~ Line on Cheesetdwn R~
Road ,;n o
x
okl 4 A .
17 [Koncrete Encasement3/24/80f Auth | Yes Yes H/11/80p%° 2 43 [/16/80 ‘s Not Available
C_J)
. x
P . : 'D b‘(O’D‘
19 Wdditional Township5/30/80{Auth | Yes Ves 7/23/8b},§b’ 45 18/30/8@ * Not _Available
oad Restoration ' = R
20 PAdditional State 5/30/80] State| Yes 'ﬁpﬁ- W % Not Available
oad Restoration Yes l 27 45 10/14/8p *

* Awaiting Approval by Farmers

Home Administation



6. Change Order Log Grantee: Hamilton Township Municipal

Authority
Pump Stations (Contract No. 5) _ Grant No.: C-420916-01
. < | o o = " )
5 2 315 2317 duTol o] o-| Sk 3 G g7 2 r
Y S3iS 835 e Yol 35BS eeunl 35 EEL) 52 w8
23 Description SH L P55 lyegeougl B =L oldoac) = df &3 3 L & G o TR
5 u c | = cilae HYaf8 a< N Ak vimis) ET| 5839 #4488 G e
e E A <X lgd ga<o] < © B[O S SE-g =i E
Pump Stations %(ﬁ A0~ 4
i_JAdd Diversion 2/19/80) Auth j Yes | Yes 3/12/83@2 oL 45  18/14/8Q Yes 1$851,701.00 -
Chambers R i )
Q
Pump Stations d <)QP on‘
12 lAccess Road Drain-{3/17/80 Auth | Yes | Yes bB/11/809 ab? ——_18/34/50  _Yes 18852,496.00 —
age Pump Station #4 3 2
- ¢
18 |Raise Grade for {3/20/8Q Auth| Yes | ves b/131/8h S> L<d” 10 lssousad  yes |9858,511.00 - S
Pump Station No. 1 M

e

01 Jo9y =28egq

NOTE: Change orders numbered consecutively for project regardless of contract.
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7.

9.

Construction inspection

Supervising Inspector & Employer

Inspectors & Employers

M. McAllen (Arrowood, Inc.)

Project Complete

Describe chain of command and efficiency of operation.

Inspectors report to Mr. McAllen, Resident Inspector, who reports to Mr.

Arrowood, President.

Mr. Arrowood in turn reports to the Authority.

Treatment plant operation during construction.

New N/A

If addition or modification, obtain past and present operational records.
Include copies of permit data or complete the below:

Permit No.Not Applicable

Addition

Permit Prior to Construction During Construction
Parameters (Date ) Date )
Infl Effl Infl Effl

Plant or Unit Process Bypassing During Construction

NOT APPLICABLE

Not Applicable

Page 5 of 10
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1. 10, Milestone Dates:* (Repeat below for additional contracts.)

Actual O&M ICR Uucs SUo Facilities Operating Staff
Contract A Milestone % Date Date | Date Date (Incl. Certifications)
= -
ALL 99 50% (Draft) 4/12/79 Plant Operator: Not Applicable
B * B * ¢))
80% (Final) 1/17/891/8/80412/7/71
B

907 (Final) 8/15/ Full Staff: Employed by Authority.

(o]
Y]

G. Gerellis - Administrator

J. Wingert - Inspector

T. Nickles -~ Inspector

J. Carr - Secretary '

i

* Dates listed are EPA Approval bates for ICR

(Not Applicable) and UCS.

+

* J - Target
B - Actual




Section III, Interferences to job (Strikes, equipment, deliveries, etc., and
proposed resolution).

None

Section IV. Permit Program

1. Was a Section 404 or Section 404/10 permit issued? Yes No_X

2. 1f yes, does construction appear to be in compliance with the plans and
conditions of the permit?

3. If no, is any work being performed or proposed in any waterway, wetlands,
etc.? Yes X (give details) No

Four small stream crossings are in contract and covered by Nationwide Blanket

Permit. Construction has been completed on all crossings.

Section V. Quality of Construction All testing complete.

1. Test Requirements: (Repeat below for additionmal contracts.)

Substantial Completion issued for

Contract: 1 thru 4 - Gravity and Force Mains Pipelines 19 November 1979.
Test Final
ALL TESTING COMPLETE. Spec, Requirements Result Resolution
0% of max. dry density by No tests since last
WASHTO Method T-99 Interim:
Soil Compaction ximum of 50 tests tor Con- Previous Tests Ayg.
Fracts 1 thru 4, plus alternaties. 92,9% Compaction Passed.
Class A(Structural)3,000 psi mfin No test run sinc —

Class B(Non-Struc.)2,500 psi mfin last interim.

Concrete Cylinder

<

Certifications for pipe and pyge-cast manholes on file at field offide.

Equipment

Branches and centerline of No errors have been ¢ncountered by
hanholes checked by Contractor| follow-up surveys onjinverts.

Cut sheets submitted to and Alignment checked prjor to backiill.
rhecked by Inspectors, who alsb check grades daily.

Sewer Line Grades

Gravity Lines  —-~-Low Pressure Air Test ———-—-——- A1l Lines Tested Passed
Pressure Lines ---Hydrostatic water test @ 150 ’
psi for two hours., ————~—w——- t All Lines Tested. Passed,
Manholes ———-—-—- Fnfiltration/Exfiltration Testp Spot checked for igfiltration.
hs needed. Repaired where needed. assed.

—
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Contract: 5 — Pumping Stations All Stations Operational.
Test Final
Spec. Requirement Result = ion
NoTi&, except for subgrade Fill for PS# 1 Passed.
replaced with fill, which is
Soil Compaction ‘lesmpacted To YUZ LAASHTO T=
99).
4,521 avg. to
] Class A (Structural) 3,000 date.
Concrete Cylinder psi min. — ' 5,342 avg. to
Class AA (Structural Fill) 4,000 4 date.
Operational Tests at factoryfo 1 thru 5 substan- '
) _ and after installation of |fially complete.
Equipment pumps and generators.
Shop Drawings on file and agproved. -
‘ o problems to date.
Sewer Line Grades Checked by Inspectors '
Cravicy Lines—= oW Pressure AT TeeT All pipes testgd Passed.

Pressure Lines -

Two hr. Hydrostatic 150 psi

Test

and _annraued
R

Manholes - |Exfiltration/Infiltration as for PS 1 thru .
needed.
Con®xact: ‘/////7
‘\\\§¥ . Test Final
Spec Requirement Result Resolution

Soil Compaction

/

/

<

Concrete Cylinder

Equipment

Sewer Line Grades

]

.

O ther

~

Page 7, of 10




oy

Appearance of Construction (By Contract)

Concrete work COMPLETE

Earth work COMPLETE

Electrical work COMPLETE

Form and Frame work _ COMPLETE

Masonry work COMPLETE
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Mechanical work COMPLETE

Pipeline construction COMPLETE

Paving and street repair __COMPLETE

3. Project Sign Two, erected at field office.

4. Federal Wage Rates Posted _Construction Complete.

5. General Project Maintenance and Site Conditions _Overall project area

satisfactory.

Section VI. Summary of Significant Construction or Management Deficiencies.

None.
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Section VII. Brief abstract of the interim inspection.

1. Since construction is complete, this inspection conducted during discussions

with persons listed on Page 1.

2. Overall construction of project is complete, both pipelines and pump statitfs,

and is operating satisfactorily. Punch list items and some restoration work

which failed due to last year's drought are to be completed in the Spring. See

Attachments No. 1 thru 4 for listings.

O&M Manual was submitted to PennDER on 15 August 1980, and is currently under

review. All other special grant conditions have been satisfied.

3. EPA Grant Payments have been made for 817 of eligible project costs. Final

grant payment request package is presently being prepgred for a submission,
approximately 1 April 1981.

4. Total of 21 change orders have been issued to date on the project for a total
cost of $324,475.00 of which $268,547.00 is for state and township road restora-
tion,which may not be eligible for participation. Available contingency is
$275,422.00.

5. Overall project condition at the time of this inspection is satisfactory.

Inspector's Signature gﬂﬁmg Date 20 January 1981

(JAMES A. SMITH, JRf
Chambersburg Area fice

Corps of Engineers
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LISTING OF ITEMS OF WORK AND]OR

- e RAATIMIY AW ATAATYE Mimnmea _anwAaATae == 0RO S U S

ARROWOOD, INCORPORATED

ENGINEERING — SURVEYING
F.0. BOX 433
CHAMBERSBURG. PENNSYLVANIA 17201
PHONE 263-8794

Sewerage, Drainage, Sewage Planning & Zoning
& Industrial Wastes Treatment Roads & Streets
Water Supply & Water Treatment Municipal Engineering
Refuse Disposal Surveying & Estimating

Reports & Appraisal
December 10, 1980

Mr. Jack Richards

Conewago Contractors, Incorporated
Post Office Box 143

Hanover, Pennsylvania 17331

Re: Hamilton Township Municipal
Authority
C~420916-01
Contract No. 5

Dear Mr. Richards:

With regard to the subject you will find enclosed a listing of items remaining

to be completed. The listing is presented in two sections with the first section
relates to work items that are either incomplete or remain to be corrected. The

second section presents a listing of material(s) spare parts, special tools, etc.
that remain to be provided to the Authority.

This office would like to finalize this project so that a request for final in-
spection and audit can be made to Environmental Protection Agency by the end of
this month (December 1980). Your immediate attention to these items will be
greatly appreciated.

Very Truly Yours

ARROWOOD)ORP:X

William L. Arrowood, President
WLA/pb

cc: Hamilton Township Municipal Authority
U. S. Corps of Engineers
Farmers Home Administration



Quick disconnect ends (female) for Scott Air Pack (2 pieces)

Spare parts for sump pumps (See 1-A, PS-M&E-18)

Spare pump alternators (See 1-B, PS-M&FE-18)

As-built wiring diagrams for P.S. # 1, # 2, # 3, # 4 & # 5 electric panels

Aluminum plate with lettering at all pumping stations. (Pumping station
identification sign)
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COMMONWEALTH OF PENNSYLVANI®X
(/ DEPARTMENT OF TRANSPORTATION
Y
( District 8-0 - Permit Office
Twenty-first and Herr Streets
IN REPLY REFER TO Harrisburg 17120

November 10, 1980

—— Tel: (717)787-5907

Hamilton Township Municipal Auth.
1066 Lincoln Way West
Chambersburg, Pennsylvania 17201

. 324284
Attention: Mr. H. N. Fix, Chairman Re: Permit #

Agreement 062711

Gentlewen:

. We have been advised by our County Permit Inspector that all items of
work on the referenced permit have been completed to the satisfaction of the

Department on  November 6, 1980 . Department inspection charges will
be ended and the subject permit closed out as of November 6, 1980

You are relieved of any further restoration responsibilities on the
permit work at this time. However, you are reminded of your obligation for
two (2) years after completion of the permitted work, in accordance with
Section 41.7(17), and your bond obligation for one (1) year in accordance with
Section 41.7(14) (i), both of the Department Regulations, Chapter 4l. Any
further work to be accomplished within state highway right-of-way in connection
with your facility will require you to obtain another occupancy permit in every

instance.
Very truly yours,
_ gyJRo, t R. Mueser,P. E.
) District Engineer
WAB/RWF /meb District 8-0

Contact person:
Ray W. Feeman (717)787-5907

¥l ;‘ : o ’ 3 ‘
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DATE: N’QYCMBGC 1 lgaa
PERMIT # P -3242 84
AGREEMENT # O G2 711

iHamil fon 'ﬂaw_oshag
PERMITTEE - : ,

Pennsylvania Department of Transportation
District 8-0, Permit Office

Twenty-first and Herr Streets

Harrisburg, Pennsylvania 17120

Gerl Cons'h-uq i‘fc{n C'ompam:

This is to advise that the contractor(s) CQDQIIEQQQ ( Qﬂtﬂ:lﬂﬁt§ Inc_

_have/tﬂ completed all notes taken at the semi-final restoration inspection

of 5!“\2' 24 19179 , to the satisfaction of the Departmwent
(date) i

on Ve on the referenced project. The detour was removed .

Sciate)
on [\/Q de O , and the roadway opened to traffic.
(date)
Inspection charges will be ended as of N"\‘,{gmbgc @ 1980 .
‘ (date)

N

Very truly yours,

-

County Permit Inspector - District 8-(3)



ARROWOOD, INCORPORATED

ENGINEERING — SURVEYING
P. 0. BOX 433
CHAMBERSBURG, PENNSYLVANIA 172014

PHONE 263-8794

Sewerage, Drainage, Sewage Planning & Zohing
& Industrial Wastes Treatment Roads & Streets
Water Supply & Water Treatment Municipal Engineering
Refuse Dispossal Surveying & Estimating
Reports & Appnisal

November 14, 1980

Mr. Rodney Krebs

The Gerl Constructlon Company
Route #2

Post Office Box 21

Glen Rock, Pennsylvania 17327

Re: Hamilton Township Municipal Authority
Partial Substantial Completion
Certification E.P.A. Project
No. €~+420916-01

Dear Mr. Krebs:

Certification of substantial completion of township roads on the Hamilton Township
Municipal Authority Project directly relating to work performed by The Gerl
Construction Company 1is hereby given as of November 13, 1980.

A final inspection of the township roads was performed on November 12, 1980. Those
present from Hamilton Township were Mr. Nelson Runyon and Mr. James Hollenshead,

also present were Mr. William L. Arrowood and Matthew H. McAllen from Arrowood, Incor-
porated.

Maintanance liability (maintenance bond) on the township roads shall begin on November
13, 1980 and continue for a period of one year. However, as a result of the final
inspection the following items were noted that need to be corrected.

1. Crottlestown Road - C.P.-2 paving is broken up near M.H. C-17.

2. C.P.-2 paving 1is breaking along the edge of road at the Intersection of Adin Lane
and Brechbill Road.

3. Two badly sunken spots on Johnson Road.

4, Gabler Road -~ sunken spot in trench near M.H. G-14,
5. Hillcrest Avenue - macadam 1s low around M.H. U-10.
6. Hamilton Street - lateral trenches are sunken.

7. Madison Street - lateral trenches are sunken.

8. Paper Mill Road - lateral trenches are sunken.

Page 1 of 2
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Mr. Rodney Krebs Page 2 of 2
9. Boyermill Road - lateral trenches are sunken.
10. Sunset Street -~ lateral trenches are sunken.

11. Leafmore Road - lateral trenches are sunken near the intersection of Forest
Road.

12, Forest Road - sunken area in trench near the intersection of Frank Road.

We trust that these items will be corrected.

Accordingly the undersigned, as resident inspector of the project engineering firm,
hereby submits this letter as certification of substantial completion of the township
roads, subject to the conditions contained herein and as provided by the Contract
Documents.

Very truly yours,
ARROWOOD, INCORPORATED

, y
R A A L A
Matthew H. McAllen
MHM/cs

cc: Environmental Protection Agency, Jeffrey Pike
Corps of Engineers, James A. Smith Jr., P.E.
Hamilton Township Municipal Authority, Ceorge Geralis
Arrowood Incorporated, William L. Arrowood



ARROWOOD, INCORPORATED

ENGINEERING — SURVEYING

P. 0. BOX 433
CHAMBERSBURG, PENNSYLVANIA 17201
PHONE 263-8794

Sewerage, Drainage, Sewage Planning & Zoning
& Industrial Wastes Treatment Roads & Streets
Water Supply & Water Trestment Municipal Engineering

Refuse Disposal Surveying & Estimating

Reports & Appraisal

October 8, 1980

Mr. Rodney Krebs

The Gerl Construction Company
Route {#2

Post Office Box 21

Glen Rock, Pennsylvania 17327

Re: Hamilton Township Municipal Authority
Partial Substantial Completion
Certification E.P.A. Project
No. (C-420916-01

Dear Mr. Krebs:

Certification of substantial completion of portions of the Hamilton Township
Municipal Authority project directly relating to work performed by The Gerl Con-
struction Company are listed on attached sheets.

Various portions of the project have been constructed by your firm in accordance
with the Contract Documents and Specifications. The portions thus constructed have
been tested and found to meet the requirements of the tests.

Substantial completion of the attached listing of manhole runs is pertaining to
gravity sewers, manholes, service laterals and force main.

Surface restoration will be addressed as a separate issue. As stated in correspon-~
dence of February 29, 1980.

Maintenance 1iability (Maintenahce Bond) on the facilities listed shall be construed

to begin on the day following the date of completion indicated and shall continue
for a period of one year. This liability shall cover the gravity sewers, manholes,
service laterals, and force main. This shall not relieve your company of liability
with regard to any damage claim that has, or may be filed, as a result of the
construction of these facilities.

Page 1 of 1
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Mr. Rodney Krebs Page 2 of 2

Accordingly, the undersigned, as Resident Inspector of the Project EFngineering Firm,
hereby submits this letter as certification of substantial completion of the
facilities listed on attached sheets, subject to the conditions contained herein

and as provided by the Contract Documents.

Very truly yours,
ARROWOOD, INCORPORATID

///’,/& . e ) F
Matthew H, McAllen
MITM/ ¢ 5

ce: William L. Arrowood
Hamilton Township Municipal Authority
James Smith, Corps of Engineers
Jeffrey Pike, Environmental Protection Agency

Enclosures: Listings



AR

Sewerage, Drainage, Sewage

& Industrial Wastes Treatment
Water Supply & Water Treatment
Refuse Disposal

Reports & Appraisal

Mr. Rodney Krebs

ARROWOOD, INCORPORATED

ENGINEERING — SURVEYING

P. O. BOX 433
CHAMBERSBURG, PENNSYLVANIA 172010

PHONE 263-2

The Gerl Construction Company

Route #2

Post Office Box 21

Glen Rock, Pennsylvania 17327

Dear Mr. Krebs:

Manning & Zoning
Roads & Streets
Municipal Engineering
Surveying & Estimating

Re: Hamilton Township Municipal Authority
Partial Substantial Completion
Certification E.P.A. Project

No. (C€-420916-01

Certification of substantial completion of portions of the Hamilton Township
Municipal Authority project directly relating to work performed by The Gerl Con-
struction Company are listed on attached sheets.

Various portions of the project have been constructed by your firm in accordance

with the Contract Documents and Specifications.

been tested and found to meet the requirements of the tests.

The portions thus constructed have

Substantial completion of the attached listing of manhole runs is pertaining to
gravity sewers, manholes, service laterals and force main.

Surface restoration will be addressed as a separate issue.

dence of February 29, 1980

As stated 1in correspon-

Mhintenance liability" (Maintenance Bond) on the facilities listed shall be construed
'to begin on the day following the date of completion indicated and shall continue

for a period of one year.
gervice laterals, and force main.

This 1liability shall cover the gravity sewers, manholes,
This shall not relieve your company of liability

with regard to any damage claim that has, or may be filed, as a result of the
construction of these facilities.

¥
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Mr. Rodney Krebs Page 2 of 2

Accordingly, the undersigned, as Resident Inspector of the Project Engineering Firm,
hereby submits this letter as certification of substantial completion of the

. facilities listed on attached sheets, subject to the conditions contained herein
and as provided by the Contract Documents.

Very truly yours,
ARROWOOD, INCORPORATED

Jraddle 9 Dot (i
Matthew H. McAllen
MHM/cs

cc: William L. Arrowood
Hamilton Township Municipal Authority
James Smith, Corps of Engineers
Jeffrey Pike, Environmental Protection Agency

Enclosures: Listings
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SUBSTANTIALLY COMPLETED LINES, AUGUST 18, 1980 AS FOLLOWS:

Ex-250 to
D-1 to
C-4 to
C-5 to
Cc-6 to
c-7 to
c-9 to
c-10 to
Cc-11 to
Cc-12 to
c-13 to
C-14 to
Cc-15 to
C-16 to

D-1
D-2
C-5
C-6
c-7
c-8
C-10
Cc-11

Cc-12

Cc-13
Cc-14
C-15
Cc-16
C-17



SUBSTANTIALLY COMPLETED LINES, AUGUST 18, 1980 AS FOLLOWS:

NOHNMTNY O NN ON®D
NOFTNONORAAA Al A AN STNONNON -
LS T T T T O O I T N N N I I A R Nt N T N O I A R Y N A O N |
AR AAMAMRAAAAMAAAAAAAMMMMAMAMMMMMMMMMMMAMQDND
0000000000000 00000000000000000O0COO0O
LR R R R = B IR R W WP W I R W v R W W R R i v e v v v v v I P P P i T Y

OrdNMTWN O NM TN O~
N AR RO N S S A A RSOSSN
AR AAMAMRAMRAAM AR AAMAMMMAMMMMAMMMAMMMMMMMAM



L&
s

SUBSTANTIALLY COMPLETED LINES, AUGUST 18, 1980 AS FOLLOWS:

E~1 to
E-2 to
E-4 to
E-3 to
E-4 to
E-5 to
E-6 to
E-7 to
E-8 to

E-10 to
E-11 ¢to
E-12 to
E-13 to
E-14 to
E-15 to
E-16 to
E~-17 to
E-18 to
E-19 to
E-22 to
E-24 to
E-26 to
E-17 to
BE-27 to
E-27 to
E-28 to
E-29 to
E-30 to
E-31 to
E-31A to
E-32 to
E-11 to
E-37 to
E-28 to
E-38 to
E-39 to

~ E-31A to

1 !
HHWOVOBNOOUVEHWN

= O

NNNMM[‘FN[‘UN"’JNN

1
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N

g
11

=
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E-15
E-16
E-17
E-18
E-19
E-20
E-24
E-25
E-27
E-26
E-36
E-28
E-29
E-30
E-31
E-31A
E-32
E-33
E-37
E-38
E-35
E-39
E-40
E-34



SUBSTANTIALLY COMPLETED LINES, AUGUST 18, 1980 AS FOLLOWS:

to W-7A

w-7

W-7A to W-15

w-8
w-8
w-9

to W-15
to W-9
to W-10

W-10 to W-11

W-11 to W-12
W-12 to M-25



D-61
D~-62
D-63
D-64
D-65
D-66
D-64
CP-2
CF-3
CF-4
CF-5
CF-6
CF=~7

to
to
to
to
to
to
to
to
to
to
to
to
to

SUBSTANTIALLY COMPLETED LINES, AUGUST 18, 1980 AS FOLLOWS:

D-62
D-61
D-64
D-65
D-66
Ex. 15
CF-8
CF-13
CF-4
CP-5
CP-6
CP-7
CF-8



NE-1

NE-1A
NE-2

NE-3

NE-4

NE-5

NE-6

NE-7

NE-8

NE-9

NE-10
NE-11
NE-12
NE-13
NE-14
NE-15
NE-16
NE-17
NE-18
NE-19
NE-8

NE-20
NE-24
NE-21
NE-22
NE-4

NE-25
NE-26
NE=-27
NE-28
NE-29
NE-30
NE-29
NE-28
NE-33
NE-34
NE-35
NE-36
NE-38
NE-40

SUBSTANTIALLY COMPLETED LINES, AUGUST 18, 1980 AS FOLLOWS:

to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to

NE-1A
NE-2

NE-3

NE-4

NE-5

NE-6

NE-7

NE-8

NE-9

NE-10
NE-11
NE-12
NE-13
NE-14
NE-15
NE-16
NE-17
NE-18
NE-19
D-45

NE-20
NE-21
NE~21
NE-22
NE-23
NE-25
NE-26
NE-27
NE-28
NE-29
NE-30
NE-31
NE-32
NE-33
NE-34
NE-35
NE-36
NE-37
NE-39
NE=-41
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F-8A
F=-8A
F~8B
F-8C
F-8D
F-9

F-10
P-14
P-15
P-8B

to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to

SUBSTANTIALLY COMPLETED LINES, AUGUST 18, 1980 AS FOLLOWS:

:m\‘c«u&\un

e
b
=
s W

F-8A
P-9

F-8B
F-8C
F-8D
F-8E
F-10
F-11
F-15
F-16
E-22
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B-6
M-1
M-2
M-3
M=-4
M-4
M=5
M-6
M-1
M-9
M-10
M-11
M-12
M-12
M-13
M-14
M-15
M-13
M-26
M~16
M=-17
M-18
M-19
M-20
M=-17
M-21
M-23
M-24

to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to

SUBSTANTIALLY COMPLETED LINES, AUGUST 18, 1980 AS FOLLOWS:
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WO DUMEHWN

M-10
M-11
M-12
M-28
M-13
M-14
M-15
M-16
M-26
M-27
M=-17
M-18
M-19
M-20
M-21
M-23
M-22
M-24
M-25
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AT

SUBSTANTIALLY COMPLETED LINES, AUGUST 18, 1980 AS FOLLOWS:

$-17 to S-18
$-18 to S-19
$-19 to S-20
$-20 to S-21
S-21 to S-22
§~22 to S-23
$-23 to S-24
§-24 to S-24A
S-24A to S-25
S$-25 to S-26

§-26 to S-27
S-27 to S-28
§-28 to S$-29
$-29 to S-30
$-30 to S-31
$-31 to S-32
$-32 to S-33
$-33 to S-34
$-34 to S-35
§-35 to S-36
$-33 to S$-37
S-37 to S-38
§-21 to S-39
8-39 to $-40
S-40 to S-41
S=41 to S-42
$-42 to S-43
$-24 to S-44
S-44 to S-45
$-45 to S-46
$-46 to S=47
S-47 to S-48
S-48 to S-49
$=-49 to S-50
§=-50 to S-51
S-51 to S-52
§-52 to S-53
S-53 to S-54
8-54 to S-55
$-55 to S-56
§-56 to NE-1
$-56 to S-57
8-57 to S-58
§-58 to S-59
8=59 to S-60



i~ a——-
‘

[P

R-1

R-1

R-2

R-3

R-4

R~5

R-6

R-7

R-8

R-9

R-10
R-11
R-12
R-13
R-14
R-15
R-16
R-17
R-18
R-19
R-20
R-21
R=-22
R-23
R-24
R=-25
R=-26
R=-27
R-28
R-29
R-30
R=-31
R-31
R-31
R-32
R-33
R-34
R-26
R-41
R-42
R-5

R=-37
R~38
R=-39
R-40
R-20
R-42
R-41

to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to

to
to
to
to
to
to
to

SUBSTANTIALLY COMPLETED LINES, AUGUST 18, 1980 AS FOLLOWS:

E-1
R-2
R-3
R-4
R-5
R~-6
R-7
R-8
R-9
R-10
R-11
R-12
R-13
R-14
R-15
R-16
R-17
R-18
R-19
R-20
R-21
R=-22
R-23
R-24
R=25
R-26
R-27
R-28
R-29
R-30
R-31
R-32
R-36
c.0. # 10
R-33

‘R=34

R-35
R~43
R-42
R-43
R-37
R-38
R-39
R~40
R-40A
R-41
R-43
R-42



SUBSTANTIALLY COMPLETED LINES, AUGUST 18, 1980 AS FOLLOWS:

Force Main from Pumping Station # 2 to M.H. D-30
Force Main from Pumping Station # 3 to M.H. C-5
Force Main from Pumping Station # 4 to M.,H. W-12
Force Main from Pumping Station # 5 to M.H. W-14



SUBSTANTIALLY COMPLETED LINES, SEPTEMBER 8, 1980 AS FOLLOWS:

NE-37 to NE-38



ARROWOOD, INCORPORATED/.

ENGINEERING — SURVEYING

P. 0. BOX 433
CHAMBERSBURG, PENNSYLVANIA 17201
PHONE 263-8794

Sewerage, Drainage, Sewage

& Industrial Wastes Treatment . Roads & Streets
Water Su!)ply & Water Treatment Municipal Engineering
Refuse Disposal : Surveying & Estimating

Reports & Appraisal

May 13, 1980

Ms. Barbara D'Angelo
Environmental Protection Agency
6th & Walnut Streets
Philadelphia, Pennsylvania 19106

Dear Barbara:

The Corps of Engineers has indicated that there is a 1979 Region III '"Federal
Requirements and Contract Provisions for work under the Federal Water Pollution
Control Act."

Please send a copy so that we can use this in the latest update of Cashtown
Specifications.

Thanks for your time and interest in this matter.

Very Truly Yours
ARROWOOD, INCORPORATED

(< C,
David C. Horneys, P.E.

DCH/pb QQO
o)
\9
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““DEPARTMENT OF THE ARMY
PHILADELPHIA DISTRICT, CORPS OF ENGINEERS

CUSTOM HOUSE—2D & CHESTNUT STREETS
PHILADELPHIA, PENNSYLVANIA 19106

IN REPLY REFER TO

NAPOP-PH 12 March 1980

Mr. Harry N. Fix, Chairman

Hamilton Township Municipal Authority
R. D. #4

Chambersburg, PA 17201

Dear Mr. Fix:
Re: Grant No. C-420916-01, Hamilton Township Municipal Authority

This will acknowledge receipt of the letter from Project Consultant,
Arrowood, Inc., dated 13 February 1980 concerning cold weather concrete
work on the referenced project. Of particular concern, were the pro-
blems associated with proper curing protection for the slab at Pumping
Station No. 1.

The cold weather requirements outlined on Page 2 of that letter

adequately address the problem and, if enforced, should prevent any

damage to future concrete placed during sub-freezing temperatures. How-
ever, since the concrete cylinders taken for the slab at Pump Station

No. 1 were cured under ideal conditions, they are not truly representative
of the field condition of the slab, and any damage that may have occurred.

During a recent site inspection by Mr. James Smith, Chambersburg Area
Office, he was advised that the contractor, Conewago Contractors, Inc.,
had recently taken several inplace core borings of the slab in question.
These should provide a much more accurate sampling of the concrete and
any damage that may or may not have occurred.

Would you kindly inform Mr. Smith of the results of both the cylinder

and core tests and any action taken on the acceptability of the slab for
Pump Station No. 1.

(v} >



- NAPQP-PH 12 March 1980
Mr. Harry N. Fix, Chairman

In another area, a question has arisen concerning the disposal of waste
debris as a result of clearing operations under Contract No. 5B. Section
PS-E-1, "Disposal of Cleared and Grubbed Material", states that all
material not salvaged for other uses shall be disposed of at a landfill
or disposal site licensed by the Pennsylvania Department of Environmental
Resources. The Resident Project Office should verify the acceptability
of the disposal site being used prior to the next Interim Construction
Inspection, scheduled for 20 March 1980, which will be attended by a
Pennsylvania Department of Environmental Resources Representative.

If you have any questions, please contact Mr. Smith at 717-264-8012.

Sincerely,
1 Incl EDWIN A. KUCERIK
Arrowood 13 Feb Ltr Project Engineer

Philadelphia Project Office

Copy Furnished:

Mr. William L. Arrowood, President w/Incl
Arrawood, Inc.

Mr. Dennis P. Capella w/Incl
Environmental Protection Agency

Mr. Brij M. Garg w/Incl
Pennsylvania Department of
Environmental Resources

Mr. Frederick A. Marrocco w/Incl
Harrisburg Regional O0fc, PennDER

Mr. James A. Smith, Jr., P.E. w/Incl
Chambersburg Area Engineer

Corps of Engineers

Iy
H



ARROWOOD, INCORPORATED
ENGINEERING — SURVEYING
. 0. BOX 432
CHAMBERSBURG, PENNSYLVARNIA 17201

PHONE 263 8704
Sewerage, Drainage, Sewage Panning & Zon:ng
& tndustrial Wastes Treatment Roads & Streets
Water Supply & Water Treatmen
Refuse Disposal :
Reports & Appraisal

Municipal Engineering
Surveying & Estimating

February 13, 1980

Conewapgo Contractors, Incerporated
Box 143
Hanover, Pennsylvania 17331

Re: Hamilton Township Municipal
Authority
Contract Alternate No. 5B

Gentlemen:

This Yetter in direcied te you as a result of a job contererce held on
Woednesday February &, 1980 velative te the subject. As a result of that
conference 1t would appedy tiar there has been a tewporary lack .o clear
comununication between your Pipm and the project Engineer veintive to con-
struction activities on the Hamilton Township Municipal Authority project.

This lack of clear communication was resolved by recorded stipulations cited

at the construction conference which are within the limitations of the contract
provisions governing the pevformance of the work by vour company.

The essence of these stipulation is that your firm 1s to perform no further

work activity until and unless you notify the project Engineer of the planned
activity one work day in advance of 1ts scheduled performance. This stipulation
resulted from the situation that your firm did pour a foundation slab for
Pumping Station No. 1 without the presence of a project Engineer Inspector

and without written permission of the Project Engineer with regard to cold
weather concreting procedures.

As a result, the Pumping Station No. ] foundation slab has been determined to

be unacceptable for payment until the submission of concrete test cylinder re~
sults showing that the uninspected pour resulted in satisfactory tests. Further-
more, it was stipulated that the test cylinders must be subjected to the same
curing environment of the pour undergoing evaluation in order for payment to be
authorized. To subject test cylinders to an 1deal curing environment wilthout
providing the same environment to the slab is unacceptable to this office and

the Authority. This position has been confirmed by Mr. Smith, Corp of Engineer
representative.



Conewago Contractors, lucorporated Page 2

Cold weather concreting reguirements outlined to your Mr, Kichards on
February 2 & 6, 1980 are as tollows:

1. No concrete shall be poured without the presence of an inspector.
I I

2. Netice of anv work activiry I1s to be given at least one work day in ad-
vance of the planned activity,

3. Cold weather provisions must be submitted in advance and approved in
writing by the Engineer.

4. ACI code requirements shall prevail for all concrete work with the
following generalizations extracted from the code {for your convenlence:

a. The temperature of any concrete being placed In any pour must be
50 - 55° ¥ or higher aud. preferably not above 80° F.

b. Temperature of the poured concrete must be malntained at 50 - 55° F
or higher in a humid or wet atnosphere for at least seventy two (72)
hours after pouring and setting. For the next ninety six (96) hours
temperatures must he maintained above 32° F.

¢. If it is determined that 2 heating device will be necessary to maintain
temperatures at the required levels, the device must be such that 1t
does not provide for excessive drying of the concrete.

d. Concrete test cylinders shall be taken for all pours and shall be stored
until testing in the same environment of the pour,

We trust this correspondence clearly sets forth the position of this office and
of Hamilton Township Municipal Authority and that there will be no repetition
of work being performed without a clear advance notice to our project ilnspector.

Very Truly Yours

ARROWOULD, jN}QI%’ORAI[D
L/&«, /\ L‘A——‘m - ..v\

William L. Arrowood, President
WLA/pb

ce: Hamilton Township Municipal Authority
James Smith (U, $. Corp of Engineers)
Matthew H. McAllen (Arrowood, Inc. Field Office)



ARROWOOD, INCORPORATED

ENGINEERING — SURVEYING s e

P. O. BOX 433 L P cgion 3:\' .

CHAMBERSBURG, PENNSYLVANIA 17201 N, PRILA A\

PHONE 263-879 \//77W"—
4 . o)} I \ o))

Sewerage, Drainage, Sewage - Planning & Zoning
& Industrial Wastes Treatment Roads & Streets
Water Supply & Water Treatment Municipal Engincering
Refuse Disposal Surveying & Estimating

Reports & Appraisal

February 29, 1980

Mr. Rodney Krebs, Vice President
The Gerl Construction Company
Route # 2

Post Office Box 21

Glen Rock, Pennsylvania 17327

Re: Partial Substantial Completion
Hamilton Township Municipal Authority
Project
Gerl letter dated February 27, 1980

Dear Mr. Krebs:

With regard to the subject please be advised that our correspondence of February
19, 1980 specifically addressed substantial completion of gravity lines, service
lines, manholes, and excavation/backfill of those facilities and excluded surface
restoration related to those facilities.

Surface restoration completion will be addressed as a separate issue, again with
staggered dates corresponding to the dates of completion and approval by this
office.

Restoration of paved areas will be considered complete the day when final paving
has been considered to have been placed.

Restoration of unpaved areas will be considered complete when the area has either
been graded to final grade {gravel areas) or has obtained a growth of grass on
areas required to be seeded.

To date, some sections of your contract has final restoration utilizing paving
(three sections of state highways). Also, some sections have been seeded with
some of the work washed out by rains before a stand of grass was obtained. Some
of these areas will have to be re-done, while those exhibiting a stand of grass
will be acceptable as complete from the date the stand of grass was observed by

Page 1 of 2
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Mr. Rodney Krebs Page 2 of 2

our field inspectors. Your office should review our records on this in order
to properly direct restoration crews in the upcoming spring months.

Very Truly Yours

ARROWOOD;/é§§ORPO ED

2\ -~:::£_;D
William L. Arrowood, President

WLA/pb

cc: Hamilton Township Municipal Authority
Arrowood, Incorporated Field Office
Barbara D'Angelo, Environmental Protection Agency
James Smith, U.S. Corps of Engineers
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DEMOLITION
DRAINAGE
General Contractors EQUIP. RENTAL
CONSTRUCTION

PAVING CONSTRUCTION
R.D.2, P.O. BOX 21 e GLEN ROCK, PA. 17327 e 717/235-6839

February 27, 1980

Mr. William L. Arrowood
Arrowood, Inc.

P. 0. Box 4133
Chambersburg, PA 17201

Re: H.T.M.A. Contract Alt. No. 1A
Partlal Substantial Completion

Dear Mr. Arrowood:

I am in receipt of your letter dated February 19, 1980, in which
you document substantial completion dates for gravity sewers, manholes and
service laterals for listed portions of the above referenced contract.
However, I wish to take exception to one of the statements made in that
letter.

In the first paragraph of that letter, Sub-paragraph #3, you
state, “... 1t shall be assumed that all final surface restoration work
on these lines remains to be completed ...." This is simply not the
case; at the date of your writing, many of these listed portions of the
contract had been completed including surface restoration.

I suggest you modify your statement of partial substantial
completion, taking into account those areas of the contract where final
surface restoration had been completed. I will awalt your revislons,

Sincerely,
THE GERL CONSTRUCTION COMPANY

Rodney L. Krebs
Vice President

RLK/1a
ccs Hamilton Township Municipal Authority
James Smith, Corps of Englneers /g/ﬁrT;ﬁ“Tﬂnxv
¥arbara D'Angelo, Environmental Protection Agency ’KKQ%A |
Arrowood, Inc. Fleld Office L{CY' %;fﬁ”“m AN
/3’-' . \
K ,
PR S,

MAIN OFFICE: 23600 LAKELAND BLVD. e EUCLID, OHIO 44132 e TELEPHONE (216) 731-0077



ENGINEERING — SURVEYING
P. O. BOX 433

5 CHAMBERSBURG, PENNSYLVANIA 17201

PHONE 263-8794

Sewerage, Drair 2, A

Bge Planning & Zoning
& Industrial Wastew Fie: Roads & Streets
Water Supply & Watd Municipal Engineering
Refuse Disposal

Surveying & Estimating
Reports & Appraisal

February 19, 1980

Mr. Rodney Krebs

The Gerl Construction Company
Route # 2

Post Office Box 21

Glen Rock, Pennsylvania 17327

Re: Hamilton Township Municipal Authority
Partial Substantial Completion
Certification
EPA Project # C-420916-01

Dear Mr. Krebs:

In response to your request for certification of substantial completion of
portions of the Hamilton Township Municipal Authority project directly relating
to work performed by The Gerl Construction Company. Please be advised as follows:

1. Various portions of the project have been constructed by your firm in
accordance with the Contract Documents and Specificatioms.

a. The portions thus constructed have been tested and found to meet the
requirements of the tests.

2. For the most part, the portions of the project thus constructed consist of
' gravity sewers, manholes, and service laterals,

3. For the purposes of this documentation, 1t shall be assumed that all final
surface restoration work on these lines remains to be completed, together
with maintenance responsibilities in accordance with the Contract Documents.

4, Construction completion of the subject gravity sewers, manholes, and service
laterals; together with testing has been accomplished at various times, and
accordingly this documentation of substantial completion shall have the
effect of imposing the final testing date as the date of substantial completion.

a. The attached listing of manhole runs together with their respective

completion dates shall be used as the official documentation for main-
tenance liability under the terms of the Contract Documents.

Page 1 of 2
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Mr. Rodney Krebs Page 2 of 2

5. Maintenance Liability (Maintenance Bond) on the facilities listed in Item
4a shall be construed to begin on the day following the date of completion
indicated and shall continue for a period of one year. This Liability
shall cover the gravity sewers, manholes, service laterals, excavationmn,
and backfill. This shall not relieve your company of liability with regard
to any damage claim that has, or may be filed, as a result of the construction
of these facilities.

Accordingly, the undersigned, as principal officer of the project Engineering Firm,
hereby submits this letter as certification of substantial completion of con-
struction of the facilities listed under Item 4a subject to the conditions con-
tained herein and as provided for by the Contract Documents.

Very Truly Yours

ARROWOOD , ,IN PORATED

William L. Arrowood, President
WLA/pb

cc: Hamilton Township Municipal Authority
James Smith, Corps of Engilneers
Barbara D'Angelo, Environmental Protection Agency
Arrowood, Inc. Field Office

Encl: Listing
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HAMILTON TOWNSHIP MUNICIPAL AUTHORITY
LISTING OF COMPLETED FACILITIES
THE GERL CONSTRUCTION COMPANY
CONTRACT # ALTERNATE NO. I
EPA PROJECT NO. C~420916-01
DATE OF
SUBSTANTIAL
COMPLETION DESCRIPTION OF FACILITY
October 9, 1979 L-12 to L-14, L-14 to L-32, L-32 to L-33, L-32 to L-15, L-15 to
L-16, L-16 to L-17, L-17 to L-18, L-~18 to L-19, L-19 to L-20,
L-20 to L-21, L-21 to L-22, L-22 to L-23, L-23 to L-24, L-24 to
L-25, L-22 to L-28, L-28 to L-29, L-23 to L-26, L-18 to L-30,
L-30 to L-31
November 19, 1979 U-1 to U-2, U-2 to U-3, U-3 to U-4, U~4 to U-5, U-5 to U-6,

U~6 to U-7, U-5 to U-8, U-8 to U-9, U-9 to U-10, U-10 to U-11

Page 2 of 2
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m\\‘“«o S - _ S.ENVIRONMENTAL PROTECTION AGENCY
Es % : WASHINGTON, D. C. 20460
%’ d{. « ®_ o NOTIFICATION OF GRANT AWARD ACTION-Construction
<,

(Note: Awards are subject to declination by appiicant)

*. EPA OFF{CE OF LEGISLATION COMNTACT
Patricia Gaskins

TELEPHONE
(202} 755-0488

2. GRANT AGREEMENT/AMENDMENT TO B

ON OR AFTER

/AILED TO APPLICANT

3. ISSUING OFFICE
EPA, Water Division
Region III, Philadelphia, Pa.

4. LOG NUMBER

Three-C- ,;? ?

5. DAT!:/OF AWARD

/)7

6. COMMUNITY REP OR PROJ DIRECTOR (Name, Title, Telephone)
Harry N. Fix

Chairman

717/264-5440

7. GRANTEE (Name, Street, City, State, ZIP Code, County, Cong. Dist.)
Hamilton Township Municipal Authority

1066 Lincoln Way West
Chambersburg
Pennsylvania

17201

Franklin County

Cong. Dist. 9

8. PROJECT LOCATION (Areas impacted by

project)

CITY/PLACE COUNTY STATE

CONGRESSIONAL DISTRICT

9. GRANTEE TYPE

Authority

10. COMMUNITY POPULATION

1,305

12. PROJECT STEP

IT1

13. VENDOR CODE

14. EPA CONTACT FOR PROJECT INFORMATION (Name, Title, Telephone )
John Machita, Jr., Chief

Grants Administration Branch

215/597-9873

15. GRANT NUMBER

C-420916-01-1

16. TYPE OF GRANT ACTION

Augmentation

9. GRANT PROGRAM
Construction Grants for Wastewater Treatment

20. GRANT MAKING AUTHORITY (P.L. Title, Section)
Federal Water Pollution Control Act,

CFDA Program No. 66. 418 Works As Amended
X1F. FORMER AWARD .|FORMER ELIGIBLE COST 26. FORMER AWARD
ME| s 4,917,400 E s 3,688,050
oF | THIS ACTION CHANGE IN ELIGIBLE COST JA [THIS ACTION
Iils s 1,537,300 Q s 1,152,970
EOTAMENDED TOTAL CURRENT ELIGIBLE COST T [AMENDED TOTAL
$ s 6,454,700 $ 4.%

27. PROJECT TITLE AND DESCRIPTIO

Construction of approximately 127,550 1.f. of 8, 10, 12, and 14" sewers, 30,365 1.f. of

4, 6, and 8" force mains, 5 pump stations and all appurtenances.

28. OTHER INFORMATION

29. FISCAL DATA

PROGRAM ELEMENT FY APPROPRIATION DOCUMENT CONTROL NO. ACCOUNT NO. OBJ CL OBLIG AMT
ABA779 78 68X0103.A P78007 Y779034004 41.11 1$1,152,970

EPA Fcrm 5700-1B (Rev. 6-75)

Cotors7=) il S

¢ ’ 4/})4-77 ,7,//‘.”‘
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By VICKY TAYLOR
Staff Writer
HAMILTON TOWNSHIP

ilton Township will cost tax-
payers over six percent
more than original esti-
mates, if the Hamilton
Township Municipal Author-

-

“Hamiften

- ity awards contracts on the
*bids it accepted for the sys-

' — Sewage disposal for Ham- .

tem Wednesday night.
The authority accepted a
low bid of $844 848 from

‘Conewdgo Contractors,

Hanover, for the township’s
five pumping stations and
$5,046,721 from Gerl Con-

struction, Glen Rock, fog

\

gravity pipe lines and and
force mains, bringing to
$5,891,569 the total for the
system. Previous estimates
had put the cost at $5.5 mil-
lion. ;

The township must award
contracts on the towhship’s
share of the Chambersburg
Area Regional Sewerage
Project by Oct. 15, William
Arrowhead, the authority’s
engineer said. .

The authority opened bids
on the project last week, but
delayed accepting them un-
til last night’s special meet-
ing to give Arrowood and
authority members time to
investigate the cause of the
apparent high bids. :

Arrowood said last night
that he felt federal wage
rates on labor accounted for
the "higher estimates.

““This looks like a reason-
able low bid,”” he said. He
said that if the township
could construct the sewage
pumping stations  with what
he called ‘“local forces,” the
estimated cost conceivably

< could be cut by one-third:

““You would probably have
a hard time maintaining

eligibility wi'th ;EP (En-
vironmenta rotection

Agency) for funding with lo-
cal forces,” he said.

He said an attempt was
made about a year ago by all
the townships involved in the
regional sewerage system to

_get the wage rates lowered.

But the attempt failed, he
said.

“You might want to
gamble and rebid in the
hopes of saving a few
thousand dollars,” he said.

However, -authority ‘mem-
bers decided the gamble
wouldn’t be worthwhile.

By accepting the bids,
even though it did not make
a decision on awarding con-
tracts, the authority guaran-
tees the prices in the bids for
120 days, Arrowood said.

Federal funds in the form
of EPA grants will pay for
about 75 percent of the sys-
tem, Arrowood said, with
the rest of the tab picked up
by the authority.. Arrowood

‘estimated that the higher

bids would increase the av-
erage monthly rate to.users
of the system to between

$16.50 and $17.50. . /




UNITED " \TES ENYIRONMENTAL PROTECTION ‘ENCY

In Reply Refer To:
3WA52

JUL 2 0 1978

Re: C€-420916-01
Hamilton Township Municipal
Authority
Contract Numbers 1, 2, 3, 4
and 5

Mr. Harry B. Stouffer, Chairman
Hamilton Township Muniecipal Authority
1066 Lincoln Way West

Chambersburg, Pemnsylvania 17201

Dear Mr.

The

Stouffer:

Pennsylvania Department of Environmental Resources approved the:

following countract documents for the referenced project on June 20, 1978:

Revigsed plans and specifications for Contract Numbers 1, 2,
3, 4 and 5.

We are, therefore, forwarding you one set of the approved documents
(under separate cover). This constitutes full approval of the plans and
specifications and you are authorized to open bids.

An identical set of approved plans and specifications must be avail-
able at the project site at all times when construction is underway. The
plans should be kept current with all minor changes indicated. Revised
plan sheets should be submitted on all major changes and an approved copy
filed with the originsl plans.

The

following documents should be submitted in duplicate to the

‘Pennsylvania Department of Environmental Resources as soon as possible
after bid opening:

a.

* g

EPA Form 5780-~1B. (Three copies are enclosed. Enclosure #1.)
The revised cost estimate in the form should be based on the bid
or bids which you desire to accept.

A revised payment schedule.

Proposal and bond form from each apparent low bidder. The pro-
posal should indicate receipt of all applicable addenda as approved

CONCURENCES

SYMBoL ’
ss00800a0ssecs srase @

SURNAME

DATE {

EPA Form 13201 (12.70)

OFFICIAL FILE COPY
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UNITED ATES BNVIRONMENTAL PROTECTIOl SENCY

by the Pennsylvania Department of Envirommental Resources and
this office.

If award is to be made to other than the low bidder, a justifi-
cation from the Grantee indicating why the low bidder 1is not
responsive or responsible.

A certified tabulation of all bids recgived.

An opinion from your title attorney for all necessary sites and
rights-of-way and/or easements. The enclosed discussion is for
the assistance of your attorney in preparing the opinion.
(Enclosure #2.)

Proof of advertising indicating compliance with 40 CFR 35.938-4.
This maybe in the form of publisher's affidavits.

A completed EEO Checklist from each apparent low bidder, if appli-
cable, or, if the project is covered by a Pittsburgh, Philadelphia,
or Youngstown Plan, a copy of the approved plan properly executed
by the apparent low bidders.

Following approval of your bidding procedures by the Pennsylvania
Department of Enviroamental Resources and this office, you will be noti-
fied that construction contracts may be awarded.

Sincerely yours,

Andrew C. Palestini, Sanitary Engineer
Pennsylvania Section
Facilities Management Branch

Enclosures:

1.
2.
3.

Separate Cover:

Mr.
Mr,

ec?

EPA Form 5730-1B
WPC 2 and 2.1
EEQ Checklist

Contract Documents

Walter A. Lyon, DER
Jamea Flesher, DER

Arrowood, Inc.

ACPalestini:dm:7/19/78:7-8317

CONCURENCES

sSYMBOL
SURNAME Q/C’f
DATE

..................

------------------

..................

------------------

------------------

pescnonsesoncancesne

.................

------------------

..................

.........

tecsessserceenccns

EPA 'Fomllml ('IMO)

OFFICIAL FILE COPY



-~ > RECEIVED

\ ~ TS MARATEE-T GhAaCH
" ARROWOOD, INCORPORATED ™ |
ENGINEERING — SURVEYING JUN 22 1978
PHO!.!E 263-8794 EPA REGIO N III
¢, Sewage June 14, 1978 Planning & Zoning
s Treatment Roads & Streets
Water Treatment Municipal Engineering

4
praisal

Surveying & Estimating

Mr. Timothy Carpenter

Department of Environmental Resources

407 So. Cameron Street

Harrisburg, Penna. 17102 Re: Revisions to Contract
Documents, Hamilton Township
Municipal Authority Franklin
County (Project #C420916-1)

Dear Tim:

We submit herewith three (3) copies of Drawings relative to the subject
which have been revised and supercede and replace the originally submitted
Drawings of the same sheet number and contract number. We alsc include
three (3) sets of Specifications which have been ammended to include the
latest requirements of Fm H. A.

The Drawing revisions do not reflect any increase in project scope, but
simply reflect changes required by Rights-of-way acquisitions or site
changes since the date of original submission. For example, we originally
designed a sewer to occupy a strip of land between Commerce Street (extended)
and a parallel stream. The owner of that land filled it using huge slabs

of concrete which forced us to shift the line into the roadway.

We assume you will transmit the required number of copies to Dennie Capella
at EPA. The revisions are included in the contract documents intended to
be advertised for bidding this week.

The following is a listing, by Contract Number, of the sheet numbers affected:

Contract Number 1

Sheet Number 1B, 2, 3, 4, 7, 9, 9A, 10, 11, 12, and 14

Contract Number 2 DER

ity fenccomant
Sheet Number 1B, 1, 2, 7, and 11 l}‘later Qualxty iu.c_m_,

Contract Number 3 JUN1 € 1975

Sheet Number 1B, 1, 2, 3, 5, 9, 14, 15, 16, 22, and 24 .
- HARRISBURG REGION
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-
-2-

Revisions to Contract Documents

Sheet Number 21 is eliminated.

Contract Number 4

Sheet Number 1B, 6, 7, 20, 21, 23, and 30

Contract Number 5

Sheet Number 2, 7, 8, 9, 16, 20, and 28A

If you should have any questions, please contact the undersigned.

Very Truly Yours,
ARROWOOD, %yCORPORA¥ED

/’ (//
C N

William L. Arrowood, President

WLA/jp



SEUUEST FCR DETERMINATION
AND RESPONSE TO REQUEST

YR NI A RV SR O L ST W L

MPLOYMc\lT STANDARDS ADMINISTRATICN

it A in B

. W et

(Davis Bacon Act as Amended
and Related Statutes)

TIETRT doh 1

‘OR DEPARTMENT
'F LAEOR USE

E Requesting Officer (typed name and signature)

oy

j‘ John Machita, Jr., Chief, Grants Alministration RBranch

sy

]
e¢sponse To Request j

Department, Agency, or Bureau Phone Number
. [J Use area determination Environmental Protection Agency 597-9873
Issued for this area Date of Request Est. Advertising Date | Est. Bid Opening Date
5/18/78 5/22/78 7/15/78

Est. § Value of Contract
CJ Under % Mil. (0 1 to 5 Mil.

O v to 1 ML, [CJOver 5 Mil,
[:] The attached decision

i Prior Decision

Type of Work  seyer
Number (if any)

(x] Bldg. (O .Highway
{J Resid. [ Heavy

?ted below is app,,cao,eg Location of Project (city or other description)

LS

this project h Hamilton Township Municipal Authority C~420916~01
erisica Number County State
Franklin Pennsylvania

Address to which wage determination sholld be mailed. Must be
complete and include ZIP Code. (Print or type)

jate of Decision

ixpires .
Environmantal Protection Agency
Curtis Building

6th & Walnut Streets
Phiiladelphia, Pa. 19106

wpersedes Decision Number

A e e TSRO M SR T I R,

CHECK OR LIST CRAFTS NEEDED
{Attach continuation sheet if needed)

— Asbestos workers

— Boilermakers

— Bricklayers

- Garpenters

— Cement masons

— Electricians

— Glaziers

— lronworkers

—.. Laborers, (specify classes)

——
———
——

—. Lathers

— Marble & tile setters, terrazzo
workers

—— Painters

— Piledrivermen
—_Plasterers
—_Plumbers

— .. Roofers

—-Sheet metal workers
— Soft floor layers
— Steamfitters

Attn: Mr, Joan Machita, Jr. )
\pproved , —-Welders--rate for craft
— Truck drivers
- - — Power equipment operators,
Wage Survey by Agency Attached Ywage Survey by Agency in Progress (specity types)
(1 ves X no ] yes [@ANO
Description of Work (Be specific) (Print or type) -
L 2 —_—
G 1% Sewers, force mains and five (5) pump stations. | Other crafts
ﬁ —
STANDARD FORM- 308 JUNE 1972
)8-102 (THIS REPLACES FORMS DB-11 & DB-11a) GPO: 1073 0 - 4T1- 027 U.S. DEPARTMENT OF LABOR

(29 CFR) Subtitia A, Part s

RR———



SUPERSEDEAS DECIS1ON g

STATE: Fennsylvania ; ‘ COUNTIES:
Fayctte, Mercer, Washington, Westmoreland, Lawrence, Somerset, Allecheny,
DBeaver, Armstrong, Blair, Cameron, Centre, Clarion, Clearficid, Crawford,

Butler, Cambria, Erie,

Forest, Greenc. Indiana, McKean, Vanango, Warren, Dedford, Jefferson, Clinton,

¥1k, Franklin, Fulton, ftuntingdon, Mifflin and Potter ‘
DECISION No.: PA78-3005 DATE: Date of Publication
Supersedes Decis ion No. PA77-3023 dated January 28, 1977, in 42 FR-5640
DESCRIPTION OF WORK: Heavy and Highway Canatruction

. Fringe Bonellts Paymonts :
Bosie
Hourly Education
Rutes . HaW Penslons | Yocotton | end/or
Appe. Te, ¢
CARPENTERS ’
Z0NE 1} sio.e7 B n
70NE 2 10,58 ;3 AN
CARPENTER = WLEDER .
Z0NE 1 ’ L0 ] ey 7% -
ZONE 2 . - 11.02 181 7
s AREA COVERED HY CARPENTERS ZONES

ZONE 1 - Allegheny, Armstrong, Beaver, Bytler, Erie, Fagette, Greene,
Lawrence, Mercer, Washington and Westmoreland '
ZONE 2 - Bedford, Blair, Cambria, Cameron, Centre, Clarion, Clinton, Clear-

© tield, Crawferd, Elk, Forest, Franklin, Fulton, Huntingdon, Indiana,
Jefferson, McKean, Hlfﬁlln. Potter, Somerst, Venango and Warren

Fayette, Mercer, Washington,
Westmoreland, Lawrence,
Somerscet, Alegheny, Beaver,
Armstrong, Blair, Cameren,
Centye, Clarion, Clearfield,
Crawford, Forest, Greene,
Indiana, McKean, Vanango,
Warren, Bedford, Jefferson,
Clinton, ElX, Fulton and
fotter

ZONE 2 Franklin, Nuntingdon ard }-
Mif{lin Counties - b

CEMENT MASONS . . 110,25 .615° 1.635
PILEDRIVERMEN . L -10.55 | . 5.5 103
IRCNWORKERS ¢ : ) L 4
Reinforcing .
7OR% 1 8.07 | .785 1.03 .01
20NE 2 .
Structural, Ornamental & : ]
Reinforcing 11.28 .84 1.36 03
AREA COVERED RBY IRONWORKERS ZONES
20NE 1 BRutler, Cambria, Erie,~

gy S b

. Pope 2

BASIC BASIC BASIC FRILGES REMFFITS
) SIOURLY . | MNOURLY HOURLY
RATES RATES RATES new PEN
DECISION #PA78-200S. 20NE ) 20NE 2 ZONE 3
LABORCRS . . 1
cLass 1 $8.055%1 87,93 $ 7.63 10 10y
. Cuass 2 a.2174) 8,11 8.0l 10t 100
CLASS 3 : B.63 [ 8.63 8.63 108 10t
CLASS 4 . .58 3, 9.58 9.58 10s 108
t

AREA COVERED BY. LABORERS ZONES

208E )} ~ Allegheny, Beaver, Butler, Cambria, Erie, Fayctte, Mercer, Washington,

Westmoreland, Lawrence, and Somersct.

ZONE 2 - Armstrong, Blair, Cameronm, Centre, Clarion, Clecarficla, Crawford,

Forest, Greene, Indlana, McKean, Venango and Warren

ZONE 3 - Bedford, Jefferson, Clinton, Tlk, Franklin, Fultona Huntington, Mifflin

and Potter

CLASS 1 -

CLASS 2 -

CLASSIFICATION DEFINITIONS
FOR ALL ZONES

Bravy Highway & R.R. Construction Laborer (including tenders, handling
Salamanders, L.P. Gas Heaters or*similas, etc.}, Asphalt curb sealers,
asphalt tampers, batcherman (weigh), blaster's helper, brakeman, change
house attendant, coffer dam laborer, concrete curing, pitman, puddler,
{including vibrator operators), drill runner's helper includes drill
mounted on truck, track or similar and davey drills (spots-clean-up &
helps to maintain), clectric brush and/or grinder, fence construction
{including fenne machine operator), form stripper and mover,qabion
{ernctors and placers), hydro-jet blaster nozzlcman, manually moved
emulsion sprayer, radfo actual traffic control operator, rip rap work,
scalfolds and runways las per acrecment of recordl, sheeters and shorers,
structural concrete top surfacer, walk behind strect swaeper, water

boy, welder's helper {pipeline), wood chipper.

Air tools (all types), asphalt, bateh and concrete plant operater
{manually operated), asphalt rakers, burner, caisson men {opren air),
carryable pumps, chain saw opcrator (including attachments) . cribhing
(concrete or steel), curb machine operator (asphalt or concrete)

(valk behind), diamond head core driller, drill runner's helper {tunnel),
fork lift {walk behind}, form setter (road forms line man), highway slab
reinforeement placers (incl. joint and basket setter), hydraulic pipe
pusher, liner plates (tile or vitrified clay), mechanical compacting
equipment, mechanical joint sealer, dope pot, and tar kettle, mortar
mixer (hand or maching), muckers, brakemen .and all other labor

{includes installation of wtility lines}), pipe layevs (regardless of

-material}, portable single wnit conveyor,post hola auger {2 or 4 cycle

hand operated), power wheelbarrows & buggies, rail porter, or similar,
all railroad track work, adzing machine, ballast router, bolting machina,
power jacks, rail drills, railroad brakeman, rail saws, spike drivers
(manually ar hand-held tool), opike pullers, tamping machine, therm{tweld,
sandblaster, signal mam, . .
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. o DECISION #PAZR-2005 -1
4 4 page 3 Page__f:___ {_e
CLASSIFICATION DEFINITIONS . b
POR ALL ZONZS Besle Fringe Benelits Payments
) Howrly Educotion’
. Rates Ha Y Pensiant { Yocotion ond/or
R Appr. Tr,
LINE CONSTRUCTION
20NE 1 : .
Journeyman Lincman $12.983 .45 1,28 064
Experionced winch Truck
Operator 9,98 .45 . 089 . 044
238 1000 Hra. 8.77 .45 .087 <043
CLASS 3 - Blackemith, blaster, brick stonc and block pavers and block cutters, 1st 1000 lrs, 8.5% .45 . 085 042
(wood, belyian & asphalt), cement mortar lining car pusher, cement Expericenced Truck Driver 8.34 .45 .083 .08
mortar mixer (pipe rolining), cement mortar pipe reliners, concrete 2nd 1000 Hrs, 8:13 *.d5 .031 040
saw operator (walk behind), curb cutters and sétters, elevated 1st Y000 Hrs. 7.9} .45 <079 039
roadway drainage construetion, form setter (road forms-lcad man), Experienced Groundman 7.70 .45 .077 ,038
grout machine operator, gunite or dry pack gun (nozzle and machine man) 2nd 1000 Hrs, 7.48 i8S 074 .037
manhole or catch basin builder (brick, block, concrete or any prefa- 1st 1000 Mrs. 7.22 «45 “072 .Q36
brication), miners and drillers {including lining,. supporting and 20NE 2
form workmen, setting of shields, miscellaneous equipment & jumbog), . Journcyman Lineman 10.76 «45 107 .,053
multi-plate pipe (aligning and securing), placing wire mesh on gunite Exppricenced Winch Truck 7.49 .45 .04 .037
projects relnforcing steel placers (bending, aligning and securing 2nd 1000 hrs. 7.30 +45 073 .036
& cad weld), wagon drill operators {air track or similar), walk behind lgt 1000 hrs. 7.12 .45 071 .035
ditching machine (trencher or similar), welder. Experienced Truck Driver 6.94 .45 .069 .034
CLASS 4 - Welder (pipeline). 2nd 1000 hrs, 6.76 .45 067 .033
lst 1000 hrs. 6.58 +45 . 065 .032"
. Experienced Groundmen 6.40 245 064 . 032
) ] ) 2nd 1000 hrs. 6.21°} .45 . 062 .031
BASIC BASIC - Fyinse Benefits Ponsions - 1st 1000 hrs. 6.03 .45 L0060 .030
HOURLY | HOURLY C ' '
RATES | RATES | i g W IpONSTON | appr. TRM . | o . , L . g
v - . N . .

LANDSCAPE: ZONC 1 20NE 2 ‘ . AREA COVERED BY LINE .CONSTRUC'HO_H ZONES ‘_j
Landscepe Loborer 5,50 5, . ZONE 1 Allegheny, a feavd . s 4]
Skilled Landscape Laborer \ 5,65 5‘23 .28 ::g C1°°gfio§é, ;:;:::29,ngzzﬁr.ugsdﬁord{ Blalr"cambrlf' Centre, Clarion, {3
Landscape Tractor Operator 6,00 5.90 .40 40 - Somersget, Naghinqto;, 5 Neﬂéhorciu:é é::;itgd°“' Indiana, Jefferson,

+ 20NE 2 PFranklin g Mifflin Counties : e

AREA COVERED BY LANDSCAPE
LADORERS 20NES '

ZONE 1 » Allegheny, Armsttdng, Buaver, Butler, Clorien, Crawford, Fayette,
Creene, Indlana, Jefferson, Lawrence, Mercer, Venango, Washington, Westmoreland
20NE 2 « Bedford, Blair, Cambria, Cameron, Centre, Clearficld, Climton, Elk,

£rie, Forest, Franklin, Fulton, Huntingdon, McKean, M{fflin; Potter, Somersct, : ’ L ’
Warren o ) '

o o S FEDERAL REGISTER, VOL. 43, NC, 38-FRIDAY", FEBRUARY 24, 1978 ' '

L . i




T T T T e G A e N e

(3 AR B T R

. ZECISION (rA78-00% ' B DECISION NO, _PA78-3005 7 - Page__6
BASYC BASIC | DASIC ‘| FRINGES BENEFITS CULASSIFICATION DEFINITION
: HOURLY |. HOURLY HOURLY - FOR ALL ZONES (CONT'D)
' RATES. . | RATES RATES HEW

PEN  APPR. TR

CLASS. 2« Asphalt paving machines (spreader), ssphalt plant operatoer,

POWER EQUIPMENT OPERATOR ZONE X 20NE 2 ZON‘S 3
_avger (tractor mtd.), suger (truck mtd.), backhoe (resr pivotal swing),

CLASS L ) §11.13 11.84 .95 .80 .09 (180° swing), belt loader (euclid or similar), doring machine, cable

CLASS 2 10.87 10.56 .95 - .80 .09 placer or layer, compactor with blade, concretn batch plant {clectronie
CLASS 3 8.51 8.22 : .95 .80 .09 eally synchronized), concrete belt placer (C. M, I.and similar), conercte
cIAss 4 8.06 7.73 Joues .80 .09 finighing machine and spreadar, comcrete mixer (over 1 cy.), concrete
CLASS § : 7.9 7.62 «95 .30 .09 pump (stationary), core drill (truck or skid mtd. - similar to Penn drill),

1
AREA COVERED BY POWER
EQUIPHENT OPERATOR 20NES

20NE 1 « Allegheny, Armetrong, Beaver, Blair, Dutler, Cambria, Centre,
Clearfield, Crauwford, Eris, Fayette, Greetne, Indlana, Jefferson, Yavrcnde,
HeKaan, Mercer, Somerwmet, Vemango, ﬂirrbn. Washington, Westmoreland

ZO0NE 2. » Bedford, Cameron, Clarion, Clinton, Elk, Forest, Franklin, Fulton,
Huntingdon, Mifflin, Potter - E i

" CLASSTIFICATION DEFINITION
T " FOR ALL ZONES . ,
CIASS 1 - Autograder (C. M. I. & zimilar), backfiller, backhoe = 360° swing,
cebleway, enisson drill (simflar to Rugh W{ill{ams), central mix plant,
cooling plant, concrete paving mixer, concrete pump (self-propelled). cranes,
cranes (boom or mast 101 ft. or over up to & {ncluding 150 ft. inclusive

of §ib + ,25), crares {bcom or mast over 150 fr. up to & including 200 ft.
inclusive of jid + §.50)}, crancs (boom or mast over 200 ft. inclusive of
Jib + §,75), eranes (tower~stotionary-climbing tower cranes), derrick,
derrick boat, dozer (D-6 & over), dragline, dredge, dredge hydroulie

(1 leverman = 1 ofler ~ 1 apprentice), clevating prader, franki pile machine,
gradall (remote controle or otherwinse), grader (power-fine grade),
helicopter (1500 1b. or over 1ift), helicopter (under 1500 1b, 1{ft),
hilift (4 cy. & over), hof{st 2 drume or more (fn one unit), hydraulic boom
truck (with pivotal cab) (single motor-pitmsn or similar), kocal,

1cad mechanic, locomotive (ctd, gaupe), metro-chip harvester or similar,
mix mobile, mix mobile (with self losding sttachment), muching machine
(tunnel), pfle driver machine, pipe extruafon machine, presplitter drill
(oelf contsined), refrigerotion plant (sofl stabil{ration), rough terrian
erane (25 ton & over), rough terrain crane (under 25 ton), scrspers, shovele

power, slip form paver (C. M, I, ond sim{lar), trenching machine (30,000 1bs.

and over), trenching machine (under 30,000 Jb.), tunnel machine (mark XXI
jerva or similar), whirley } o

dozer (under D-6), force feed loader, fork 1{ft (lull or similar), grader
» power, grease unit operator {head), guard rail post driver (truck mounted),
gusrd rail post driver (skid type), hilift (und & ey.), hydraulic boom

" truck (non-pivotal csb), job work boat {powered) (vwheh essistance {g

required it shall be & deckhand), jumbo operator, locomotive (narrow
guage), machanie, minor equipment oporator (accomulative four units),
mucking machine, multi-head ssw (groover), over-head cranc, ‘roller »
power-asphalt, voss carrier, side boom or tractor mounted boom, stone

~cursher, (screening-washing plants), stone spresder (self-propelled)
truck mounted drill (davey or similar), welder and repairmen, well point

pump operator . ) .

CLASS 3 - Broom Finisher {C.M,I. or.similar), Compactors/Rollers (Static or
Vibratory) (Self-propelled), Curb Builder, Minor Equipment Operator (Two te
three units), Multiehead Tie Tamper, Pavement Breaker (Sclf-propelled or
ridden), Soil Stabflizer Machine, Tire Repalmman (As per Agrcement with
Tcawsﬁcrs), Tractor (Smaking & Hauling), Well Driller & Horizontal and Winch
or "A" Frame Truck (When hoisting & Lowering) :

CLASS 4 - Ballast Regulator, Compressor, Concrete Mixer (1 cy. & under with
skip), Concrete Saw (Ridden or sclf-propelled), Conveyor, Elevator (Material
bauling only), Fork-1([t (Ridden or self-propeclled), Form Line Machine,
Generator, Grout Pump, Heater (Mechanical), Hoist (Single Drum), Ladavator,

Light Plant, Mulching Machine, Personncl Boar (powered), Pulverizer, Pumps,

Sceding Machine, Spray Cure Machine (power Driven), Subgrader, Tic Puller,
Tugger and Welding Machine (Gas or Diesel)

CLASS 5 « Deck Kand, Farm Tractor, Fireman or Boiler, Mechanic's Helper, Oller,

Power Room, Side Delivery Shoulder Spreader (Attachment)
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. o Page ' 7

DECISION NO. PA78-3005 Basie Fringe Benelits Payments
T Hourly Education
Rates H& W Pentlons | Yacotion | ond/or
Ahppr. Tr.
TRUCK DRIVERS . v
204E 1 N
CLASS 1 [ 8.55 7.9% 4,2%
CLASS 2 8,29 7.3% 4,27,
CLASS 3 8,39 73% - &4.2%
CLASS 4 , 8,47 7.3% 4,2%
CLASS 5 8,34 7.3% 4,27, .
CLASS 6 8.24 143% 4,27,
CLASS 7 8,57 *7.3% 4,27

CLASSIFICATIONS DEFINITIONS 2ONE 1

CLASS I = Heavy Duty Trailer, such as Low-Boy, Dump Trailer, Pole Trailer, A-
Frames (when used for transporting materlals), Dumpsters, Ross Carriers, Porm
Trucks, Dual-purpose Trucks (when load has bLeen loaded or unloaded with truck
winch, loading, hauling and unloading), Mechanical Tailgate Trucks, Bucket
Self-loading Trucks, Farm Tractors (when pulling and hauling), Fork Lift Trucks
{in storage sreas and warehouses), Tar and Asphalt Distributing Trucks

CLASS 2 - Single~axle Rcady-mixed Concrete Trucks (such as agltators, barrel,
redi-mix concrete trucks, ete,)

CLASS 3 = Tondem-axle Ready-mixed Concrete Trucks (Sush as agltators barrel,
redi-mix concrete trucks, etc,); Liquid Tank Trucks = Straight and Semi
including water, sprinkler, oll trucks such as fuel, dump (tandem), Flat bottom,
Slcssors, aud combination fuel and grease)

CLASS 4 - Tri-axle Ready-Mixed Concrete Trucks {such as ng&tatots, barrel, redi-
ovix concrete trucks, ete,); Tar and Asphalt Trailer Trucks; Heavy cquipment
vhose capacity excceds that for which state llcenses.are Issucd = specifically
refers to units In excess of 8 feet width (such as Euclids, Athey Wagon, Pay-
loader, Tournawagons, and similar equipment when ot self-loaded) Rated under
forty-five tons, Tri Axle trucks

CLASS 5 = Trucks with Dolley or Trailer

CLASS 6 « Trucks under 33,000 1bs, gross load category {including all types of
trucks such as fuel, dump, flat bottom, pickup and similar cquipment, Also
parts men and warchouseman);

CLASS 7 = Heavy off-the-road equipment (rated at forty-five tons or over):
Bottom or Belly-dump Trucks

i

A o [FRDoc.78-4811Flled2~23-‘78.845am] e

Page 8

Fringe Beaelits Payments

DECISION NO., PA78.3005 ‘1 Basic
—_— Hourly Edvcation
Rotes H& W Pensions | Vacatian { ond/ot
: Appr. Tr
TRUCK DRIVERS
20NE 2
CLASS 1 1§ 8,35 7.3% 6,27
CLASS 2 8,03 7.3% 4,2%
CLASS 3 8,14 7,3% 4,27
CLASS & . .8,30 7.3% 4,27
CLASS 5 8.19 7.3% 4,2% ‘
CLASS 6 8,14 7.3% 4,2%
CLASS 7 8,00 7.3% 4,27,
CLASS 8 8.39 7.3% 4,24

CLASSIFICATIONS DEFINITIONS 20NE 2 |

CLASS 1 « Heavy Duty Traller, such as low-Boy, Hi-Boy, Dump Trailer, Pole
Trailer, A-Frames (when used for transporting materials), Dumpsters, Ross
Carriers, Form Trucks, Dual-purpose Trucks (when load has been loaded or
unloaded with truck winch, loading, hauling and unloading), Mechanical Taile
gate Trucks, Bucket Self-loading Trucks, Farm Tractoys (when pulling and
Hauling), Fork Lift Trucks (in storag¢ arcas end warchouses), Tar and Asphalt
Distributing Trucks

CLASS 2 ~ Single-axle Ready-mixed Concrete Trucks (such as agitators, barrel,
red{-mix concrete trucks, ete,)

CLASS 3 = Tandem-axle Ready-mixed Concrete Trucks {such as agitators, barrel, -
redi-nix concrete trucks, etc,)

CLASS 4 = Trieaxle Reoady-mixed Concrcte Tyucks {such as agitators, barrel,
redi~mix conerete trucks, ete,)j Tar and Asphalt Ttailer Trucksy Tri-axle
Trucks); Heavy equipment whose capacity exceeds that for which state licenses
are issued = specifically refers to units In excess of B feet width (such as
Euclids, Athey Wagon, Payloader, Tournawagons, and similar Lqulpngnt when not
self~loaded) Rated under forty-five tons

CLASS 5 - Liquid Tank Trucks = Stralght and Semi {including water, sprinkler,
oil trucks, etc,); Trucks over 33,000 lbs, gross load category (including all
types of trucks such as fuel, dump (tendem), £lat bottom, scissors and
combination fuel and grease); N

CLASS 6 - Trucks with Dolley or Trailer

CLASS 7 = Trucks uader 33,000 lbs, gross load calegory (including all types of
trucks such ad fuel, dump, flat bottom, pickup and similay equipment, Also
parts man and warchouscman,y -

CLASS 8 « Heavy off-the-rohd Equlpmcnt (tatea at forty-five tons and over);
Bottom or Belly dump trucks

AREA COVERED 8% TRUCK 'bm_veas 0HES

ZONE ) » Allegheny, Armstrong, Beaver, Blair, Butler, Cambria, Centre Clearfield,
Crawford, Ericy Fayette, Grecne; Indlang, Jeffersen, lawrenee, MeKesn, Mercer,

Somerset, Vcnango, Warren, Washington, Wgstmprelond
2ZORE 2 - Bedford, Camcron, Clarion; Clinton{ Elk, Forcs:, Franklin; Fulton,
Huntingdou. Ml[[lln, Potter : . .

9862
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. . ust
. HODIFICATIONS P. 11 _ . ' SUPERSEDEAS DECISION =
- . . ATE: Hawall COUNTIES: Statewlde g;
—g - . . DXCISION RUMAER: NI78-5016 DATE : Date of Publication
z:fngiog‘)z:l fl‘}:t:baggiy 2:".“‘!97'81) Supprsedes Decison No, HI77-5087 dated September 23, 1977, in 42 FR 48663.
Butler, Cambria, Erie, Fayetee, ’ _ {DESQUIPTION OF WORK: Dullding (lr'lcludlng single family homes and garden
Mercor: washington, Westmoreland, typd\ apartments up to I.md including 4 atories), hcavy and highway
Lawrence, Somerset, Alleghony, . constyuction and dredging
Beaver, Armstrong, Blair, Cameron, B Fringe Bonefits PnymenJ/
Centre, Clarion, Clearfield, ﬁ:‘:;l‘y "
Crawford, Yorest, Greene, ucation
Ind!ana,'MCKcan, vanango, Warren, ' Rates HAW Pensions Vyd ;n:'/o_;h
Sedford, Jefferson, Clinton, Elk, . PRI
Frarklin, Fulton, Huntingdon, BASIC - | BASIC FRINGES DENEFITS 1$ 10,54 «65 1§ 2.00 - .85 .06
Mifflin and Potter Countieg, HOURLY HOURLY 9.73 +65 1.9, .03
Pennsylvania | raes | marss new PEN | 10.50 | 1.10 1A .10
) zone 1 | zone 2 ‘
Patent Scaffold EXectorsy
Change: Prneumatic Nailer; 1.70 1.00 . .06
Landscape: Power Saw Operator { 1,70 1.00 .08
Landacarpe Laborer $ 6,15 6.05 .75 .60 Millwrights 1.70 1.00 .06
Skilled Landscape Laborer 6.30 6.20 .75 .60 CEMENT MASONS:
landscape Tractor Operator . 6.65 6.55 .75 . .60 Cement Masonsg 1.45 60 .10
s, : Trowel Machine Operators 1.45 .60 .10
P{ledrivermen : : 11.29 5, 5% 107 DRAPERY INSTALLERS ' .40 b
: ' : DRYWALL APPLICATOR 1,70 1.00 .07
\ : ELECTRICIANS ¢
) Electricians; Linemen 158+41.74 { 11.2¢% .45
Techniclans 15%3+1.74 j 11.2% «45
Line Equipment Men "w83 115941.74 | 11.2% .45 .
Groundmen .83 [158+1.7¢ |11.28 .45 3
Cable Splicers «83 115%41,74 §11.2% .45 -t
ELEVATOR CONSTRUCTORS «745 +56 3t+a .025 a
ELEVATOR CONSTRUCTORS' HEL, 745 -1 3i+a .025 o
CLEVATOR CONSTRUCTORS' HE w
* (PROB. )
IPENCE ERECTORS (Chain Link) .29 <10 .03
IGLAZIERS «85 .97 12
IRONVWORKERS ¢
Bridge: Ornament
Reinforcingy Sfructural 1.00 «15
‘ [LATHERS .16
JLINE CONSTRUCPION WORKERS:
i .45
45
. +45
W45
.s .45
- #10
L4 ' .10
! , ' .10
. . .10
. \.16
; i v
. . \ X
1

'
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